Technology Student Assoication Plan of Work Log

Date	Task	Time Involved	Team member responsible (student initials)	Comments
9/2/21	Started work on side bar and colors.	.75 hour	E.C.	Havent finnished yet still having bugs with it filling whole screen
9/9/21	Finished work on side bar	.75 hour	E.C.	Colors arent quite what we want it yet but we will get there
9/16/21	Created a starting point for search page	.75 hour	E.C.	Search doesnt filter out other options yet
9/23/21	Continued on work for search page	1 hour	E.C.	Search doesnt filter out other options yet
9/30/21	Continued on work for search page	1 hour	E.C.	Search finally will filter out other options
10/7/21	Created a about us page	1 hour	E.C.	Pictures and permission forms are still needed
10/14/21	Worked on pages below search page	1 hour	E.C.	Wow there are going to be a lot of files if the theme is asking for what i think it is (turns out i was looking at it wrong
10/21/21	All 7 continents created	1 hour	E.C.	people working on other comps start drifting to games
10/28/21	half of the sub continents Created	1 hour	E.C.	Glitches in system start coming up
11/4/21	The rest of the sub continents created	1.5 hour	E.C.	glitches fixed
11/11/21	Basic page created so when we need new pages we have a starting point to go off of	1.5 hour	E.C.	helps a ton!
11/18/21	General info page Created so people know some general info about it	1.5 hour	E.C.	At this point me and R.G dont really know what else to add and we dont really want to finnish the search sub pages (i calculated that if we finnished there would be over 300 pages)

Advisor Name: _Michael Redford_   Advisor Signature: _____   Student Initials: _C.O._

1

Date	Description	Hours	Members	Notes
12/2/21	Style.css created to help us when we need to change colors	1.5 hour	E.C.	Fix colors originally picked, add OCJH home page link to side bar
12/9/21	Search page now has cool looking animation for the search bar	1.5 hour	E.C.	Take basic JS Lessons
12/16/21	Removed Sub Search Pages Moved Search Page and any other cool code to archives.	1.5 hour	E.C.	Thanks to A.C. and C.O. we didnt go to far of track from the theme and they were able to help us get back on track
1/6/22	Try and find other people who did virtual tours to see how we could do it	2 hours	E.C., A.C.	didnt find much that we could do other then write about it or make a video. mabey we could do that? i dont know but where having a meeting with all of us later so we can decide then
1/13/22	Started the starttour.html page	2 hours	E.C., R.G, A.C.	R.G. Helped make some cool buttons to change pages
1/20/22	Worked on bug with buttons where if they were in a line they would end up on different hights	2 hours	E.C.	fixed the bugs!
1/27/2022	Reviewed paperwork. Created a plan for team meeting and potential assignments at meeting.	1 hour	C.O.	Prepared for team meeting.
1/27/2022	Fixed some basic bugs while we waited for the videos	2 hours	E.C, R.G.	Nothing much just basicly hoping to find stuff. we did make it so it will work better in mobile
2/3/2022	Discuss theme, decided to use Orem Heritage Museum, read through rules again, made teammember assignments.	2 hours	C.O., E.C., R.G, A.C	Important team meeting to make teammember assignments. E.C. and R.G. will design website. C.O. and A.C. will obtain content and fill out paperwork.

Advisor Name: _Michael Rochford_ Advisor Signature: _M. R._ Student Initials: _C.O._

2

Date	Task	Time	Members	Notes
2/17/2022	Fixed some basic bugs while we waited for the videos	2 hours	E.C., R.G.	Nothing much just basicly hoping to find stuff. we did make it so it will work better in mobile
2/18/2022	Write opening script for Orem Heritage Museum tour filming. Organize supplies needed.	.75 hour	C.O.	Prepared for filming.
2/22/2022	Filmed all segments of Orem Heritage Museum tour for content for website. Took pictures. Interviewed tour guide.	2.25 hours	C.O.	Next, make a website outline. Get the videos to E. C. and R.G. to put on website.
2/24/2022	Loaded videos and shared them with team members, so that they could be put on the competition websites. Sort videos by category and create outline of connecting web pages and corresponding titles. Make sure that the videos would respond when opened on phone.	1.75 hours	C.O., E.C.	Follow-up that team members received videos and that they will work on the website. try and fix bugs with height and width on videos
2/24/2022	Worked on bug with the hight and width of video	1.75 hours	E.C., R.G.	bug still isnt fixed with the height and width yet
3/8/2022	Works Cited, Student Copyright Checklist, Photo/Film/Video Consent and Release	2.5 hours	C.O.	Read through Website Design instructions for paperwork needed to be filled out.
3/8/2022	Worked on Filling in my time on this sheet	1.5 hours	E.C.	man it was hard to find all this info from other docs
3/10/2022	TSA chapter meeting where we reviewed website progress and reviewed rules again to make sure that we are following them.	1.0 hours	E.C., C.O., A.C.	Website must be submitted by 3/12/2022.
3/12/2022	Made final changes to website. Submitted website for TSA competition.	4.0 hours	E.C., C.O., R.G., A.C.	

Advisor Name: _Michael Redford_   Advisor Signature: _M. Ro__   Student Initials: _C.O._   3